

**From:** [Rena Leddy](#)  
**To:** ["Nishith Dhandha"](#); [Nate Hayward](#); [Rudy Aguilar](#); [Joseph Gallegos](#)  
**Cc:** [Robert Gutierrez](#); [Lawrence Lin](#); [Jasmine Ramos](#)  
**Subject:** RE: Fashion District 2-week schedule: 1/30 to 2/10  
**Date:** Thursday, January 26, 2017 4:39:00 PM

---

Will do

**From:** Nishith Dhandha [mailto:nishith.dhandha@lacity.org]

**Sent:** Thursday, January 26, 2017 4:35 PM

**To:** Nate Hayward <nate.hayward@lacity.org>; Rena Leddy <rena@fashiondistrict.org>; Rudy Aguilar <rudy.aguilar@lacity.org>; Joseph Gallegos <joseph.gallegos@lacity.org>

**Cc:** Robert Gutierrez <robert.gutierrez@lacity.org>; Lawrence Lin <lawrence.lin@lacity.org>; Jasmine Ramos <jasmine@fashiondistrict.org>

**Subject:** Fashion District 2-week schedule: 1/30 to 2/10

As you can see, we are slightly ahead of where we projected we would be last week.

Every week, we will assess the work and revise the schedule and re-send so that you can track the work completed from week to week.

Please see attached 2-week look ahead.

As always Rena, Nate,

Would it be possible to post this information for distribution to the community and/or the affected owners/tenants.

Thanks.

--

Nishith Dhandha  
Engineering Division | Landscape Architect  
Bureau of Street Services | Department of Public Works  
1149 South Broadway, 4th Floor  
Los Angeles, CA 90015  
O: (213) 847.0974 | E: [nishith.dhandha@lacity.org](mailto:nishith.dhandha@lacity.org)

